
Cost Recovery Issues

Issue
I

Coutrtict
C07AI

Mod#
26 Support of excavation

2 C07AI 31 Rental and materials re-bandling costs caused by early land transfer from C07A I to (707T)

3 C2OA2 3 Additional casts in relation to changes in the design to the supply flue balancing phucs

4 C07A4 51 Revisions to various structural drawing details to reflect refinement in design

5 C09A7 Fart Point Channel
6 COSAI 044.056 Changed specification for immersed tubes for interface with cofferdam

7 D002A Slope paving failur , additional design and construction costs

8 C07AI 7 Addition of surface mounted conduits to replace conduits shown as being embedded in concrete (see

CR# 658)

9 COSA I 42 Modification to stray current station to prevent moisture leakage into corrosion control system

10 C0511 1 85 Relocation of anchor bolts

11 C05A I 54 CADD electronic ties

12 C07A I 60 Revised contract limit at station (ITT interface)

13 C07D I 25 Ground witing for the viaduct electrical system
14 C14C2 19 Callahan Ramp changed conditions
15 C14C2 3 Relocate cable television service to Marriott Hotel
16 C14CZ 15 Relocate traffic signal and lighting cabinets
17 C14C2 6 Demolition and removal ofreinforced decking on tunnel ramp

18 C14C2 21 Ugl,twapht backfll at MH#17 and MS#28A/NESI relocation

19 C 13A 1 20 Asbestos remediation

20 C13A1 40 Increase size of manhole

21 C14C2 5 Relocation of teleport communications cable

22 C1491 13 Utility relocation - North of Causeway/Installation of 16" gate valves

23 C14B1 10 Utility relocation - Nadi of Causeway/Conflict between existing .BECO lines and CSJC #13

24 C14BI 5 Existing foundation at Stop & Shop loading dock

25 C14B1 5 Added manholes for the 36" CS

26 COZAI 4 Field modification of track drain manholes

27 C07D1 15 Revise relocation of electric and telephone ductbanks

28 C07D I 2 Resequcnce Stage 1 viaduct construction
29 C05A1 44 Trimming tribe No. 2 outboard horn beams
30 C05AI 53 E and F electrical pullbox extension
31 C07131 Demolition of the Porter Street combined sewer at West Abutment
32 C14A2 31 Escalator pit foundation interferences
33 C1481 21 DSC 115KV lines Q MH#13

34 C14B1 032SF DSCCSMH#18
35 C07A I 64 Additional grouting (a_)1TT intedace (see CR# 660)

36 COW 5,011 Contract contingency adjustment; changed cofferdam access date (time); different site conditions

37 C07DI I 1
during caisson installation (time)

Revise duct tic details
38 C02AI 26 Replace slope paving on Haul Ruml

39 COW 082SF }nvert change at Stations 71 and 98
40 C04A2 69 Fire water tine interference with ceiling pastel hangers

41 C04A3 22 Support beam relocation at second floor exhaust stacks
42 C04A3 28 Revisions to precast panel dimertcions

43 COSAI 54 5" fiberglass conduit
44 C 13A I 26 Relocate BE manhole and duct bank
45 C13AI 23 Viaduct grounding system
46 C13A1 36 Viaduct bearing. pads
47 C2OA2 19 ITT walkway pullbox covers
48 C24AI 19 OCC Electricat/PCS manhold ductbanks
49 C04A2 61 Revisions to West Tunnel for seismic
50 C04A2 81 Revision to boat wall face and walkway cross-slope
51 C24A2 4 H-Pik
52 D014B 18 Drawing orientation (Mod ?005)
53 C14133 4 Utilities relocation
54 C2OA2 10 Utility room transformer mounting (includes PCN 039)
55 C20AZ 024SF VB-7 cable tray revisions
56 C20A2 25 BIF surface mounted conduits
57 C07DI 31 Schedule and impact costs

58 COW 078SF Steam plant header relief valves
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Cost Recovery Issues

Issue

59

Contract

C04A3

Mod#

051,073 Duct mounted smoke detectors

60 C l I A I 2 Rite Media sign removal transfer from C07A I to C07D

61 C04A2 89 Drain line%xisting sewer conilicis

62 C13A 1 13 Temporary SBBR ramp in Widett Circle -Chaneges to Guardrails

63 C24A 1 035SF Increase standby gerrcmtor imake louver width (RFI-137)

64 C05B1 25 Yoke plant dimension change
65 C07A5 7 Tdephone service and electric fee

66 C17A2 1 I Excessive pale obstructions and looting removal

67 C04AZ 097SF Utility modifications at FI D Kennedy Ave.

68 C04A2 103 Site revisions for EPPS Station (sex CR #612)
69 D019A Contract maximum payment amount a4ustments and closeout

70 D016A I I Additional construction phase service

71 C04A3 26 Supplemental framing for first floor electrical openings

72 CI I A 1 10 Dewey Square 30" gas line realignment - Duplicate of CR #538

73 CZIA2 52 Extend sand drainage layer

74 RISA6 Asbestos Abatement
75 C20AZ 35 Tunnel lighting/ceiling installation
76 C14C2 35 Delay in mobilization of slurry wall
77 C22AI 36 Provide non-PVC jacketed control

78 C07D2 1 Airport access road signage revisions

79 C07Di Insurance deductibles

80 C07D 1 070SF Emergency temporary boat section LMC repairs

81 C15A3 027SF Silicone Containment Pit

82 C07D2 13 Gravel fill under existing boat slab
83 C04A2 108 Sewer manhole #10 and FDIC information booth conflict

84 C04A2 108 ITT batch closure issues

85 C04A2 108 Backfiil of vent building #6lITf
86 R 15A6 7 Leveling compound - asbestos abatement (Analex)

87 Rl SA6 2 Asbestos abatement - window caulking (Analex)

88 C09C 1 Rev. of Ivas beam to bent cap connection for prying action - D01 2A

89 C09C1 Revised Ivas plans - D01 2A
90 C12A3 037SF Northbound frontage road drainage changes

91 C12A3 031SF Modifications to C13AI area to accommodate SBBR bridge ext

92 C 12A3 52 Beveled sole plate bearings

93 C07D2 194 Modify lighting levels to conform to design standards
94 C09AB 93 Design specified bridge closure panels and site/type of bolts for installation. Bolts failed.

95 C1981 265 Conduit supports at C191)3 and C19DI interface omitted from design

96 C15A I $5 Necessary m reinstall of permanent waterline at courted elevation to resolve conflict with proposed

97 C15A1 108

electrical ducdw&

Designed configuration did not fit as-built condition ; ramp RF/RG bent girder steel. Duplicate of

CR#320.
98 C19B1 l8IFW 1PCS manhole conflict ductbank/Potential error in contract drawings resulted in rework of excavation.

99 C19111 247 Discrepancy in documents re: pier elevations
100 CI5A2 318FW Utility conflict . Wester Union and Teleport ductbanks from Valenti to Causeway.
101 C15A1 353 Design for support piles failed to account for excavated condition ; additional bracing for temporary

102 C 15A 1 389FW

ramp caissons.

Incorrect elevation of steel and cap plates for RC-14 and 15 required contractor to shim.
103 C19E1 160FW Existing soucturt was fabricated for 24" pipe (19E5). Had to be reworked for a 30" in 19E1.
104 C15A t 402FW Additional underpinning lead removal at Bent 21 , 23, and 31
105 C19B1 322FW Contract documents did not provide correct scupper downspout elevations , necessitating drainage

106 C15A2 063,150

rework . Update #6

Slurry wall/ waterline conflict at Valenti Way

107 C15A2 204 Change in roof girder splice bolts/plates-
109 C19BI 26 Contractor installed MBTA cable trough in accordance with special provisions resulting in conflict

109 C1981 37

with contract drawings.

Remove contaminated materials at warehouse
110 C19111 043FW Replacement of BW&S meter pit frames and covers.
111 C 19B I 131 Anchor slab for barriers on Ramp T-L.

112 C19B 1 132 Rework for installation of epoxy coated rebar- NB-10 & NBI I Straddle Beams
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Cost Recovery Issues

Issue

113

Contract
C19BI

Mod#
133 Install slotted perforated corrugated plastic pipe ; subdt-ains outside of ramps N-S wags

114 C19B1 165 Interface issues, barrier revisions, additional suppotts, SNINS4

115 C19BS 152 Increase weld size in tub girder diaphragms.

116 C19Ei 66 Temporary shoring towers required because pedestrian bridge temporary support system design was

117 C19E I 047FW

insufficient.

Emergency repairs to pedestrian bridge support system at Leverets Circle

118 1119E3 014,023 Removal and disposal of conharnmated dirt, water and granite.
119 R19E3 21 Contract did not indicate existence of existing asbestos pipe encased in concrete and oil-contaminated

120 C19E7 080.045

sewer line.

Additional structural support and revision stay-ir"Aacc form layout.

121 C19E7 097,045 Revise to comply with DIM 142 (FCN 012) - utility room drainage and egress structure details.

122 C22A 1 134SF Fire alarm system services
123 C19BI 247 'Bears between the cast in-place'and box beam spans of unequal height . Cotmecttion at Temp Ramp

6
124 C1981 234 Additional worst for balanced cantilever segments meeting accidental bridge segment release

125 CI I A I 799

requirements.

Contract omitted requirement for Contractor to restore 3" of concrete that it had removed in installing

126 C15AI 306
struts and roof girders. - Merged into CR #627

Base slab elevation conflict.

127 C15A1 222 Overrun in unit price item quantities.
128 C09132 5 Drawings omitted detains specifying materials to be used in fabrication of jet fan electrical panel

129 C07132 58

enclosures and fire rating requirements.

Coordination between C22AZ and C07DZ designs.

130 C11AI 526 Design ormtted requirement to maintain temporary MBTA drainage system during installation of

131 C09A4 213
Needle Pile F12.

Revisions to WCS, Straddle bent, Ramp LL and Frontage Road_

132 C05DI 117,018 Deficiencies in Tod Williams Tunnel exhaust air system

133 ROSA4 52 Change in electrical conduit, utility installation, drainage work and soil removal-

134 C17AA 17 Revisions to raceway fireproof enclosures and conduit runs

135 C09A4 227 Installation and removal of muck bin and foam road.for C09C1 access through the C09A4 work site.

136 COIBI 1

Design coordination problem.

Structural steel coating revisions.

137 COIBI 5 Rebid miscellaneous and ornamental iron filed subbids.
138 C09A3 Rebid miscellaneous and ornamental iron filed sobbids.
139 C09A7 222 Deflection of H-pile wall (multiple PCNs)
140 C I9B I 286 Design and construction of alternate falsework - ST-2/CT-2

141 C 19B I 288 Design and construction of alternate falsework - ST-3, CT-3, TC-15
142 C 19E 1 150 Additional anchorage for embedded plates at roof girders.
143 CI9E4 8 Demolish existing drilled shafts.
144 C19E7 109 Traffic alignment revisions.
145 C1981 199 Revisions to overlay thickness on temporary tamps #1, 2, 5.
146 C15A3 171 Revisions to access hatches for surge and settling tanks.
147 C19B1 323 Replanting with different riverside species for test pkas,
148 C19E7 128 Bolsters were installed in accordance with approved shop drawings but required rework
149 C19B1 3I5FW Rework straddle bent bearing plates. NB-8
150 C19B1 330FW Rework of temporary ramps . CTITC Crossover Changes
151 C1981 65 Contractor's engineer incurred costs for additional design and engineering due to possible design errors

152 C07132 235
(UPS i/6)
Modify height of temporary light poles which conflicted with overhead viaduct

153 COI A3 51 Revisions to FUKO Hose System
154 C08A 1 7 Grout injection at TWT; Water infiltration through concrete joint openings in cross -passageways.

155 C 19B I 279FW

(Tunnd leakage may have been due to defective design-)
Changes to scupper design and added post tensioning block.

156 C19B 1 334FW Revisions to temporary ramp profile. Rang LT-2 conflict with Beat 5 footing
157 C 15A2 150 Common south abutment wag (PCN 350) - B/PB coordination issue. Common south abutment wall

158 C19131 116
(Mod 150 is a ISA2 Mod and is PCN 350). BBP Coordination issue with C19DI.
Redesign of closure wall footing to avoid utility conflict (CP 118)-

159 C15A2 150,370 PCN 370: Revisions to walkway gutter to blockout to coordinate with C17AA
160 C15A2 150, 367 Routings for power and instrumentation conduits serving jet fans on Ramp SA-CN revised. (RFI 1-

151)
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Cost Recovery Issues

Issue

161
contract
C15A3

Mom
75 Revisions to plemmis and access stairway pressure (DPM 176).

162 C2081 9 Change in motor horsepower for vent budding exhaust fans

163 C1981 340-343FW Rework of conduit and cages in pier segments.

164 C15A1 549 Revisions to method of underpinning at Bent RU-1, 2 and 3.

165 C07D2 150 S-R-10 roadway revisions; Possible design omissions, conflicts and errors impacted contract

166 C12A3 224

co►stmctability.

Mast arm design conflicted with I-93 structure, necessitating extension of C12A3 Milestones I and 2

167 C07D2 116

and revision of signal mast arm

Revisions to post-tensioning cables, reinforcing steel and electrical conduits.

168 C17AZ 143FW Traffic phasing conflicts with C15A1.

169 CI 1 A 1 808 Revisions to interim fire system to avoid conflict with follow-on contractor (CP 888).

170 C07D2 267 Additional shoring and post tension revisions.
171 C07D2 276 Traffic detour modification.
172 C12A3 199 Bridge railing revisions to conform to the ADA and Massachusetts Building Code.
173 C25A4 32 Disposal of bulk concrete debris with asbestos not included as pay item in contracL

174 Ct 5A 1 5o Settlement of multiple contractor proposals.

175 C19B1 053,154, 289 Delete post-tatsioningblocks and add spiro ducts in balanced cantilever segments.

176 C09A4 267 Exmvatkm of harder Wan anticipated aml mix installed under C09A8-

177 COW 114 West Fourth Street reeonfignration did not wcornmodate C09A4 and C12A3 construction activity.

178 COW 115 Movement in Fort Point Channel perimeter wall during C09A8 soil mix and jet grouting, cps resulted

179 C19DI 136
in re-siltation of Channel.

Bent 6 center column adjustment (CP 145).

180 COIA6 510 Additional power supply, rebar, cap material, slurry wall redesign and design revision. Settlement of

181 C12A3 151

outstanding issues, including CPO56, CP124, CP138, CP150, CP214 and CP222.

Temporary drainage and install overhead directional and regulatory signing - provisions omitted.

182 C17AA 194 Requirement of soldier pile protection was not included as Cl I A 1 contract requiremett

183 COW 45 Revisions to electrical ceiling pull boxes and additional stub-outs.

184 C08A 1 60 As bid design omitted a pipe cross detail subsequently added to C08A 1 contract. Elimination of MPA

185 C09BI 79

surface/storm water diversion structure and installation of pipe cross detail

Possible design coordination issue in CO9B1's removal of sheet piles at sta. 31 and 50 that were in

186 CHAS 10
original scope of C09A7_
Revised clearance areas.

187 COW 283 Additional soil stabilization necessary because the excavation was not performed by C09A7 or C09B1

188 C17AA 67 Revised cable tray grounding.
189 C17AA 139 Additional pull boxes and modifications to electrical hatch layouts.
190 C22A2 28 FDS Monitor module relocation in TWT (FCN 168)
191 COSA 1 18 Additional safety inspection of tettpxwy bridge-

192 C07D2 319 Changes to the approach slab elevations and vehicle barrier de ations along Ramp U-T/A.

193 C19B1 320FW Universal insert boxes at Ramp TC

194 C19DI 149FW IPCS blockout detail conflict
195 C09B 1 105 Leaks in excavation support system below L=crscd Tube Turmci

196 COW 244 Leaks at interface joint between COI A3 and C04A2 (CP 140)

197 COW Wall interference Vent IV

198 COIA3 255 Inadequate pull box covers

199 C17AA 229 Revise C20112 Ramp C lighting design within C09A4 and C11A I contract areas
200 C1981 320FW Universal insert boxes at RarW TC
201 CO7D2 202 CP 448, 270, 307, 332 and 349 - Design changes and revisions; multi-issue settlement re: arrivals

202 C22A2
tunnel impacts

Conflict between VMS, cameras, LUS structures and faced sign panels
203 C09A4 261 CP IS I HOV EB - voided slab discrepancies

204 C07DZ 235 Interim lighting below viaducts for detours 19 and 23

205 C09A4 335 Drilled shafts pay item

206 C12A3 202 Change in I-bcamlelevation
207 C01 A3 255 Pullbox covers
208 C09132 154 Roadway dust control quantity
209 C17AA 155 Corrosion Protection (PCN 709) Merge with CR 627.02
210 C17AA 60 Revise conduit supports/clectrical puff boxes
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Cost Recovery Issues

Issue
211

Contract
C17AA

Mod#
33 Fire standpipe isolation valves

212 C19EI 267 Tuner ckxraoce -Dup of CR 272

213 COW 229 Electric raceway gap interface C17AA/C09A4
214 C17AI 347 Fire protection system

215 C19BI 329 Partial erection of SB-7R temporary ramp 7
216 C17AA 7 Update#l

217 C19EI Temporary RarW LCN Span 13
218 C17A6 47 Tunnel fighting design - Duplicate of CR # 377
219 C22A1 180FW FM Rebroadcast antearta
220 C22AI 28 CO monitor system
221 C22A1 60 Hardware and software design deficiencies C22A1/C22A2
222 C19B I 53 Past Tensioning brackets
223 C07132 362 Pavement failure, C07132 mod
223.1 Pavement Failure - BPB Portion (223.a - 223.1)
223.2 Pavement Failure - SDC portion 223.b = 223.2)
224 CI9E7 78 Temporary Ramp LC-N - typical bearing assembly
225 C09A8 59 Cable manhole
226 C09A4 26 Cross hole sonic logging tubes
227 CI5A1 342FW Air Cork Release Valves
228 C21A2 131FW Replace native grass
229 COW 090FW Coating for bearings

230 C17A9 199FW Conflict between ductbank and manholes in zone 20ON
231 (709C1 135FW Traffic arm interference

232 C17A2 78 identification of contaminant hazard
233 C19E1 16 Nashua Street alignment and grading
234 C19BI 106 Drainage line cleaning
235 CISA1 213 Conflict Ramp RJ Sign Bridge and Shirty Wall
236 CI5A2 191 Conflicts Wall/Soldier Piles and Roof Slabs (RFIs 687 and 688)
237 C09A4 175 Hard wire fire alarm pull box
238 C07D2 162 Thickened slab detail for electrical elements.
239 C22A1 251 Sign damage
240 COW 154 Increase manhole diameter
241 C17AI 191 Vertical ducibank
241.1 BECO Manhole (Paid under C17AI Mods A191 and A231 and CP304) (241.a = 241.1)
2412 BECO Manhole (Paid under C17AI Mods A191 and A231 and CP304) (24 Lb = 241.2)
242 C19BI 177FW Plate thickness conflict
243 C09B2 031FW Electrical conduit conflict
244 C19DI 75 Redesign - PT/rebar congestion
245 C19DI 170 Mainspan steel forced fit-up
246 C17A I 413 Excavation sequence - Federal Reserve Bank claim
247 C15A1 DOI5A - Nomeimbursable Design &llings for RFI review . All contraction contracts.
248 C15A3 205 installation of Exhaust Plenum Aislock4
249 CI5A3 309, 310, Redesign conduit' ductwork , plumbing, equipment, HVAC, fire protection

311, 312,
313,324

250 C15A3 250 Acceleration of all milestones
251 C15A3 179,180 Conduit and IPCS conduit installation - Electrical Update
252 C19DI 19 Additional light mountingbrackeft
253 C19D1 23 South tower strut resoguencing and tendon conflicts
254 C19DI 037FW South abutment corbel revisions
255 C19DI 043FW Floor beam top flangdodge girder conflict
256 C19D1 44 South backspan/South tower integrated shop drawings
257 C19D1 048FW Steel formwork tubes
258 C 19D I 129 Precast panel leveling bolts (PCN 055)
259 C19DI 129 Mainspan erection analysis /additional cable strands (PCN 083)
260 C19DI 75 Bent 5 diaphragm dimensions and transverse tendons (PCN 96)
261 C 19D I 75 Bent 6 diaphragm interference (PCN 99)
262 C19DI 129 Additional cable suands /beavy mainspan (CP 114) (PCN 114)
263 C19DI 75 North tower ramp geortratry plan (PCN 160) SACN ramp scot elevation revisions
264 C19DI 75 Conflicts structural elements/eonstnwubility (PCN TOO)
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Cost Recovery Issues

Issue Contract Mod#
265 C19D1 75 South backspan rebar changes (PCN 150

266 C19DI 75 Global Scttlcmmt

267 C19D I 16SFW Coating damage from welding studs (CP 147)

268 C19DI 184 Firestand pipe coating (CP 189) (PCN 184)

269 C19DI Tendon tubes with voids
270 C20B2 23 Vent Building 8 Redesign- Equipment and raceway layout changes

271 C1981 379 CT -1 Erection Revision
272 C19E f 267 Reroute SPTC Tunnel Conduit for Fire (FCN 128) -Dupl. CR 212

273 C0181 107 Conflict CMU op>eaiug/Larver frames
274 C0982 078FW Replace Propane Pow-ed Equipment with Diesel

275 C17AA 021FW Revise door pmel height
276 C15A2 320FW 12 4" TE ductbamk conflict wn'EMH #1075 at Causeway Street
277 C19BI 231FW Relocation of3"conduit
278 C17A2 1951;W Utility Room No. 4 Conduit Run re-wont
279 CO1BI 029FW Added monorail support
280 C15A2 397FW Drug Testing
281 C07C1 041FW Furnish alternate rooftop a/c unit

282 C15A2 365FW Cross Pass ODetails
283 C19BI 297FW ILCCmictasilicaremediation

284 C07C1 012FW Ramp ET Toll building plumbing
285 C15A2 404FW Conflicts with GWES manhole T.

286 COIBI 032FW Baseplatc revisions/anchor belt corrections

287 CI5A1 495M Damage Traffic Signal

288 C09A3 083FW ERSMS.Wodified coping at windows
289 C17A3 078FW Emergency egress gate conduit replacement - Contractor Backcharge

290 C19B1 361FW Bent 33 conduit riser/rebar conflicts

291 CUM 031 FW Fire telephone system

292 C09A3 048FW CMU Wall interference/stcel roof beam conflict
293 C08A5 015FW Pik relocations due to conflicts
294 COl B I 053FW Trench and drain conflict at loading dock
295 C09A3 098FW Stair height clearance conflict
296 C09A4 282 Relocate freeze plant and extend maintenance

297 C I IA 1 833 Revised connections of t way framing to SPTC pin piles (CP 839)
298 C2OB2 65 Interim Electric Substation (C15A2, C17A2, C2OB2)
299 C2OB2 71 15KV vacuum circuit breakers
300 C20112 81 Fuel injection system - Duplicate of CR #332
301 C19B I 153 Additional bracing at CT-26 and TC-27
302 C17A3 86 Revisions to contract milestones
303 C20132 26 Revisions to duct fighting fixture in exhaust ducts
304 C17AA 194 Tunnel leak repair work - closed because duplicate of C" 1 E2

305 C 17AA 215 Fuko hose extension - Merged into CR #627.01
306 COIBI 107 VenuiationBuilding No.5
307 C20B2 97 Revised Access Resuvats and Milestone Dates
308 C12A3 265FW Low barrier
309 C20B1 60 Revised Access Restraints and Milestone Dates
310 C12A3 Remedial work
311 C09BI Ramp T-S b0cstones

312 C17AA 229 Raceway gap - Duplicate of CR #199

313 CHAT Denso-C17AA/CHAl -Merged into CR#627.02
314 C2OB2 66 Light fixture supports
315 C19BI 054FW Cable trough bypass
316 C 15A I 292FW Revisions to Lower Framing Plan and TFI at RF
317 C 15A 1 43 CATV temporary conduit changes
318 C 15A 1 060, 117EW Egress Stair # 1

319 C I SA 1 Shop Drawing Rework / Excess Engineering

320 C15A 1 108, 352F W, Ramp RF/FG Sequence bent girder steel Duplicate of CR#97.
503F W

321 C15A2 108 Changes to Load Bearing Element (LBE) #17 (FCN S-139-3-1) (PCN 045)

322 CISA2 198,150 Bent Z Underpinning (RFI 1037) (PCN 198)

323 C15A2 150 Underpinning Conflict due to No-splkc Zone (PCN 297)
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Issue Contract

324 CI SA2

325 C15A3

326 C15A3

327 C15A3

328 CISA3

329 C15A3

330 CISA3

331 C20B 1

332 C20B2

333 C19B1

334 C 17AA

335 C19B1

336 C15A3

337 C191)1

338 COIA3

339 C19BI

340 CISA3

341 COIA6

342 C 17A6

343 Cl SA2

344 C19B 1

345 C09A4

346 C15A3

347 C09C4

348 C09A4

349 C0W

350 C0W

351 C09112

352 C09C2

353 C09A4

354 C09131

355 C0982

356 C17AA

357 COI A3

358 COI A3

359 C22A I

360 C07D2

361 C17AA

362 C0W

363 C17AA

364 C1981
365 C15A3

Cost Recovery Issues

Mod#
150 Additional Support . for Hanging 66" CS and 30" LS lints (PCN 333)
73 GS-01 Headroom Clearance

OS1SF Garage Standpipe System
116 Utility Relocation
124 Traffic / Work Deck Coordination

125FW Garage Ekvatnr Glazed Opening Infill
143 Kodiak-type Tower Crane (PC N 152)
88 Buy America Provision
81 Fuel lnjeoxim System - Duplicate of CR 300

384 Erection Tower Conflicts

456 Stainless Steel Scrcens
591 Safety Grates
287 Lift-out Roof Hatch (RF11207)
532 Temporary Support at Straddle Beat TC-l7L
244 Joint Repair at C04A2 interface (CP 140)

586 Future PT Conflicts
323 Material Handling Services to Follow-on Contractor
621 Utility Bridge Support
47 Interim 1ag6ting Revisions - Duplicate of CK #377

055, 150 Underpinning (C15A2) - detailing/fabrication changes

596 Revisions to expansion joint at Pier TC-3

438 Acceleration of viaduct Ramps KWC
173 Addition of final surface restoration work along Hanover & Congress Streeu

42 Installation of temporary bearings and procurement of shorter , permanent bearings
132 installation of civil work and additional freeze pipes for the 1-90 Eastbound
31 Installation of civil work and additional froze pipes for the 1 -90 Westbound
45 Electrical work including additional rebar, additional boxouts, modifications to retaining walls
246 TWT revised balance plate setting for exhaust ports

10 Installation of an interim fire standpipe system for the 1-90 and 1-93 roadways
219 Ramp L SOE tieback conflict with COW piles at Approach Structure #5 & soil mix obstruction
226 Junction %pullbox revised derails in ITT joint openings
282 Add pavement expansion joints at the rIT joints (PCN 282)
165 New contract specifications for MicrosilicaWearing Course - Merged into 628
255 New covers for the 13.8 KV pullboxes in the air duds (RF12156.1)

390 Add fireproofing retiuirenents for pullbox covers of embedded raceway in the tunnel rootkciling

245 Incomplete or inaccurate software or documentation
362 Preparatory work for the 1-90 Microstlica Placement
95 Revisions to electrical design
22 Construction ofrodesigned Frontage Road viaduct

341 Addition of fireproofing to conduit mounted to roof girders in C19EI ramps
589 Revisions to expansim joint at NB-l2

105,119 Groundwater/Grouting
366 C09B I 027, 078, 105 Roof Slab Deflection Re_ inmrersed Tube Tunnel

367 CO8A I 210FW Pump station fau mplaccmeot (RFI 652)
368 CISA2 B/BP failure to depict Fleet Centex in preliminary design, BBP failure to survey and measure elevated

roadway before construction began. and B/BP failure to adequately identify obstructions for tunnels

369 C15A2 B/BP failure to incorporate MBTA objections to plans to raze a ramp near Fleet Center be it would
cause the Gran Line and rmV to collapse

370 C05111 Drawings for Tod Williams Tunnel loft a gap betwan tunnel sections; B/BP failed to require sufficient
space for ventilation in tunnel walls and failed to test the ventilation system

371 C09B3 210 BP's failure to ensure a steel dam built to keep water out of the Fort Point Channel was sealed,
resulting in leak

372 C09C2 7 Siguage and pavement marking revisions for 1-90 and 1-93
373 C09B3 7 BCC cnfoccownt order fur $25,000 jointly against MCC, MHD and B/PB paid in total by MHD
374 C 15A3 3 12 Miscellaneous electrical design changes coordination
375 C09BI 229 Design and construct temporary pumping station (RFl 331)
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Cost Recovery Issues

Issue
376

Contract
C19D1

Mod#
N/A Remedial work for grout voids in PT ducts and dispute over who beats responsibifiWsubconhactor

377 C17A6 47
agree nest dispute as well

Interim lighting revisions - DUPLICATE of CR #342

378 CI IAI 273 Underpinning grout heave (CP 596)

379 C19B 1 IN Furnish and install additional post-termoning blocks for Ramps ST, TC, and CT.

380 C17AA 616 Provide expansion joint in . ' lica overlays at locations in CI5A I and CI5A2

381 C09C2 73 Revisiiew to EPS temporary fire proofing

382 C04C2 39 Revisions to excavation to conform to revised drawing which changed during the bidding process

383 C01111 150 Revisions to UPS room ventilation in Vent Building 95
384 C0 tB I 149 Deletion of suspendod ceiling to reprove conflict with follow=on cable trays
385 COIA3 257 Modifications to interface beam to add support to interface of Viaduct Street and Sumner Street Over

386 C07C I 87
C Bridge
Installation of sidewalk , stairways, barriers, guard-rail and parking lot at E -T and I-90 Toll Support

387 C 17AA 526

Building

Revisions to electrical drawings to coordinate ST-SACCN ceiling raceway installation

388 C20B1 061FW Modifyiet fan switches
389 C20B1 148FW Modify fan operation to conform to plc spec in the event of an emergency
390 C19E4 118 Revisions to HVAC supply/exhaust fairs power and control wiring

391 C15A3 378 Famish and install replacement light fixtures an exterior of building
392 C17AA 670 Re-route conduit and enclosure to provide access to roof girder connections at VB #4 tic-in to Ramp

393 C17AA 92

CSSA West Wall. - DUPE OF 414

Increase Quantity-Water for Roadway Dust

394 C l 9D I 075,160 Revisions to Ramp SACN tower dimensions and reinforcement to resolve conflict with strut elevations
(PCN 160)

395 C17AA 492 Revise electrical conduits, boxes and ceiling hatches to resolve conflict between CI7AA and C:2OB2 in

396 C17AA 504

Ramp SA-CT.

Extend safety barriers on ramps in I-93ND tunnel and Summer Tunnel

397 C15AI 6 Temporary 20" gas tine (former CR #600)
398 C 15A 1 46 30" bypass at north bulkhead
399 C15A I 155 Temporary CS Hanover/Blackstone to Hanover/Cross (former CR #607)

400 C 15A I 433 Global Settlement (former CR# 612)
400.1 A644 - Combined Sewer Force Main Blacksttne/Hanover

400.3 Item 3 - Acceleration of All Milestones
400.4 Item 7 - Lost Productivity due to Acceleration

400.5 Item 8 - Escalation

400.6 Item 9 - Subcontractor inefficiencies
401 C15A2 94 Change site conditions at the 60" CS tic-in (support MBTA ramp) (four CR #620)
402 C15A2 I50 Global Settlement
403 C15A2 153 Increase sherry walls production

404 C15A2 174 Slurry wall panel rock strata higher than anticipated

405 C15A2 292 Slurry plant relocation
406 C15A3 143 Global Settlement (former CR# 640) A048 - Support of Excavation
407 Cl SA3 222 location ofnath urim crane+C'70 (former CR#641)

408 C15A3 301 Coordination study recce (RFt 1220) former CR#716
409 C15A3 366 Door and hardware revisions
410 C15A3 382FW Pre-action sprinkler system
411 C19B 1 632 NB 15 Junction Box Risers
412 C19D1 215 Inspection and ro-grouting of PT tendons where voids had been detected after first grouting
413 C 17AA 494 Revise support beam for jet fans C NS-5 and C NS-6
414 C 17AA 670 Electrical revisions to VB #4, including modification to conduit and fireproofing enclosure - sex CR

392
415 C29A I 9 Removal of buried obstacles
416 C15A3 16 Rework installed raceway to provide the power circuit separation required for jet fans with listed

417 C0902 339

materials and methods.

Remove and replace trench drains Project -wide/[-90 alignment - Merged into CR#718
418 C17AA 672 Cold weather delay of paving resulted in price increase of asphalt mix - Merged into CKP 628
419 C07132 382,396 Injection grouting and related work to repair water leak in the Arrivals front roof
420 CO8Ai 207 Temporary sign bridge at detour 944 to avoid confict
421 C01 A3 381 Invert drainage and rebar conflict and install additional reinforcing steel
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Cost Recovery Issues

Issue
422

Contract
COI A7

Mod#
9 Utility conflicts

423 C0981 244 Removal ofbaffla wall thathad notbeen depictod in contractdrawiaW

424 C29A 1 is Asbestos - Out of state handling contaminated soil, stato-wide

425 C19BI 12 Clearance area #4, #8, and #14 revisions

426 C19BI 38 SN 13 redesign and acceleration costs

427 C19BI 57 Construction Update #5
428 C19BI 59 Additional street sweeping
429 C 1981 111 Increase quantity dispose out/state dredge
430 C19Bi 115 Increase quantity - contaminated soil recycling
431 C19BI 124 Provide interim power
432 C19BI 151 Change to epoxy rebar - Update #3
433 C19BI 242 Temporary shoring at NB-7
434 C19BI 296 Asbestos abatement - CA-NA tunnel excavation
435 C19BI 312 Electrical changes - Update #6
436 C19B I 410 Acceleration - partial recover delays - cat CPs

437 C19131 619 Global - Issues: 053.7,41.367,554, 586,596; Cps: 337, 618, 725
437-1 CP-725 - Extraordinary Supervision and Emgmecamg Costs
4374 Issue A367 - Painting of Five Standpipes
437.5 CP-618 - NB-13B Dulled Shaft Differing Site Conditon

438 CI9HI 235 Grind & fit stiffeaers -TR 1&2 girders
439 C1981 241 Temp ramps I & 2 steel redesign

440 C 19B1 268 Revisions to Bents 18 - 21
441 C1981 333 Revise strutural steel at temp :+rr

442 C 19B1 425 Change of depth on TC-17 straddle beat
443 C 19B i 462 Gravity.fecd expoxy - baL taut. closure joints
444 C 19B 1 471 Additional haunches at I-93 SB and Tamar TC
445 C19111 472 Contaminated materials -bay#3 G71 warehouse
446 C 19B 1 536 Acceleration of straddle Bent TC-171

447 C 19B 1 548 Temporary support at straddle Bent SB-7

448 C 19B 1 175 Additional concrete overlay - temporary Ramp 6
449 C19BI 203 Revise bracing details - temp Ramps 1,2,5
450 C1981 210 Additional rebar - p xlestais/rebar revisions - capitals
451 C19B 1 261 ST-0 expansion joint segment design conflict
452 C1981 399 Elevation conflict at segment NB-2R

453 C19BI 592 Revised grading plan in CA NA tunnel
454 C17A6 304 Structural modifications at Bents 30 and 31 to allow for adequate overhead clearance for tic from

455 C17AA 585

CN-SA to WB lanes

Replace fireproofing ceiling pull boxes
456 C 17AA 785 Replace six plenum access hatches m preast concrete caling of Ramat CS/SA-CT
457 C17AA 745 Modify ceiling ruuduks W allow room for 2 new sign structures

458 C2082 250 Relocation of cerTingm muted sign lights in tunnel to provide motorists with clear view of signage

459 C19D1 196 Repair cracks - TowsWest Knuckle
460 C 19133 44 Global Settlement (Issue 044 only at 546000) South Backspadsouth Tower intcgratod shop drawings

461 C01 A6 691 Grout injection of Joints at super plug
462 C 17AA 802 Relocate approximate linear feet of conduit installed by C19131 in Ramp L-CS to climrimte

463 C13A 1 6
interference with jet fans
Construct temporary ramp connection from existing Frontage Road NB to South Boston Bypass Road

464 C07D2 115
Viaduct Structure

Ramp E-T pavement - C07C1 trend Merged into CR#628
465 C17AA 374 Repair of DENSO tape that failed after being applied to roof girder scat cormcctois - Merged into CR

#627.02
466 C 17A6 210 DENSO system repairs in C17A2 area - Merged into CR #627-02
467 COW 4 Construct Dorchester Branch railroad temp bridge to revised design
468 C09A7 12 New force main across Dorchester Avenue and along Ramp D
469 C09A7 32 Gk*W Settlement (Resolution of issues to 0911011999) -Preliminary Design
470 C09A7 222 Global Settlement (excluding issue in CR #139)
471 COW 34 SOE adjacent to RR in . Parcel 8
472 C09A7 39 Deletion of Ramp DD - Drawing Update
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Cost Recovery Issues

Issue
473

Contract
C09A7

MGM
53 Transport DSM/JG spoils to swingks quarry

474 C09A7 59 Deep soil mix. without fly ash

475 C09A7 63 Transport of nraterial Types A. B and C to Quarry Hills

476 C09A7 67 Removal of material fitmt Fort Point Charnel

477 C09A7 88 Obstruction Fcnxn-l

478 C09A7 214 Transport materials to Subaru Pia
479 C09A7 217 Float-Out support -Balldogbarafter 11/11/1999

480 C09A4 167 Add seismic scstraart (FC N 222- CP 286, RFl 715)

481 C09A4 236FW Pavement at Albany Sued
482 C09A4 253 Drainage Roll Plan F (CP 260)

483 C09A4 256 Obstructions to drilled shafts at St. #501-1201120 (CP 266)

484 C09A4 417 Firs: standpipe coating revision, Ramp "A /B" & Frontage Road (CP 693)

485 C09A4 435 Remove stringers from p oast piles
486 C09A4 531 Elcmical pullboxcs ravit ions App. Str. #5 (CP 743, FCN 519)

487 C09A8 1 Perimeter sheet wall design parunda change
488 C09A8 131 FW Repair of Jeanie Joint
489 C 19D 1 8 C1 5A2 36-inch water relocation/support of excavation
490 C19DI 14 Alternate interim power source

491 C19D7 39 South bockspwilAbumrcutdrilled shaitdiabasc

492 C19DI 54 HPS70W Anchor pipe seam welds
493 C19D3 75 Global Settlement
493.3 North towerobstruction overruns and Orange Line conflict

493.5 North Tower footing redesign

494 C19D1 129 Global Settlement
494.2 Revised basriersfjanction boxes
494.7 Post tensioning pourbacks

494.9 B'CS conduit floorbeamlbackspan openings
495 C19DI 166 Rebar congestion at Bent 6
496 C19DI 179FW Safety rails at towers
497 C19DI 180FW Additional barrier rebar at mainspan closure pouts

498 C19DI 188FW Additional barrier at C19D1/C19B1 and C19D1/C15A2 interfaces
499 C19DI 192FW Bent 6 center column deck removal
500 C07DZ 9 Mitigation screen revisions

501 C07132 18 Upland non-clearance material disposal

502 C07D2 101 Membrane waterproofing installation method - Merged into CR #62743

503 C07D2 107 Global settlement
504 C07132 151 Provisional payment for rehabilitation to SDMH #5
505 C07D2 179 Global settlement
506 C07D2 219 Added costs for driving Arrivals tunnel ; precast pies
507 C071>2 300 Prcamum time for electrical wad=$

508 C07D2 382 Global settlement
509 C07D2 213 Extension of MPA Ramp AA-E boat section
510 C07D2 250 Premium time work at WA Ramp doe to egress restriction
511 C07132 311 Conditional adjustment to contract milestones
512 C09A4 476 Install new ATS at Ist.Level of storm water-pump,
513 C17AA 314 Leak repair (DENSO) - Merged into CR #627.04
514 CIIAI 3 Additional jacking sleeves
515 C H A I 35 Utilities conflicts with 30" gat line at Kneeland Street (CP 141)
516 Cl 1A] 40 CP 204 - Contract time c dcatioa request
517 C l IA l 42 30" gas line realignment at Kneeland Street
518 C l i A I 43 Signalization at Kneeland Street, Surface Road & Ramp E
519 C 11 A 1 44 Differing site conditions - water leak at FRB bl level
520 C I l A I 45 Caisson Design (DPM 70)

521 C l l A I 50 Disposal of excavated material - Ramp E
522 C H A 1 51 supporting direct costs
523 C l I A I 53 Water in abandorted 72" NESI lint Atlantic Avenue station
524 C l t A 1 55 Obstruction during drilling pin pile - 168

525 Cl1Al 63 Temporary 12" steam line utility conflicts
526 C l l A 1 88 Monitoring system grouting above access tunnels to control water inflow

527 CI 1 A 1 96 16" waterwin adjacent to Dewey Square intersection
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Cost Recovery Issues

Issue
528

Contract
C11A1

Mod#
277 Extend monitoring of Red Line inskuraaa

529 CIIAI 349 SOE and west drift wall redesign for Bl bedrock area

530 CIIAI 361 Additional work at SSTC for temp deck construction
531 CIIAI 507 Direct cost sdtement for multiple CPs
532 CIIAI 558 Added contract ntilestimes
533 C1 1A1 584 U-UP drillingfg outing Qa SSTC wall
534 CIIAI 587 Schedule direction
535 CIIAI 620 CP 7161735/740 Mining stacked drifts one, east and west
536 CIIAI 710 CP 532A RFP "H" jet grout

537 CI JAI 908 CP 1026 - Incorporation of interim milestones
538 CIIAI 10 (PCN 5083) Dewey Square 30" gas line nalignrtatt
539 C22A9 6 Replaceauat of I-93 SB 2-way radio system that did not function propedy (FCNs 11 , 12, 13,18,19,

21, 24, 25, and 27)
540 C17AA 559 Terrgxtrary mad cross-over CANE at SA-CN
541 C 17AA 711 Mkrophca concrete surface preparation revisions - Merged into CR# 628

542 009132 351 Remove and replace existing trench drains on 1-93 alignment - Merged into CR# 718
543 C19E4 166 Misc. changes - 4' metal panel strip and emtergen y figbting system
544 COIA3 393 Negodatiompackage number 2
545 C I SAt 99 Acceleration of Mikstone 12 (former CR# 604)
546 C15A1 ISO Interim power (forma CR# 608)
547 C15A2 13 Modify the location of 36" LS water fine (forcer CR# 615)
548 C15A2 68 18" combined sewer pipe and MH at Cooper Stmt conflicting with ESPTC (former CR# 618)
549 CISA3 244 Relocate temp water lines (former CR #642)
550 C 15A3 285 Proposed elosaout modifreatirins (fomter CR #643)
551 C15A3 86 Gootech instrumentation not maintained
552 C 15A 1 40 Revise waterproofing systems - Merged into CR #627.03
553 C 15A 1 536 Acceleration of excavation and concrete work
554 CIIAI 703 Highway conflicts between ramp and underpinning
555 C15A2 3 Waterproofing materials - spec restriction - Merged into CR #627.03
556 C15A2 146 Asbestos contaminated material at Rama J
557 C 15AZ 149 Removal of contaminated bud dropping
558 C15A2 170 Slurry wall obstruction removal
559 CISA2 181 Contaminated soil disposal
560 C15A2 229 Corrosion protection of structural sted dements - Merged into CR #627.02
561 C15AZ 301 Transportation of [material Type H -PI
562 C 15A2 322 Additional epoxy coating change for roof girders - Merged into CR #627.02
563 C15A2 388 SPTC panel collapse
564 C15A3 18 Relocate 12" SD on Sudbury Strad
565 C15A3 292 C1 5A1 SPTC wall donolitionfeacessive anise
566 CI5A3 314 Delayed right ftxume installadon
567 CISA3 324 Design changes eoordurabon - misc. metals
568 C15A3 356 Fan voltage conflicts
569 CISA3 357 Repair of electrical conduits damaged by follow-on contract
570 C19E1 2 Relocation of Fled Center TV broadcasttracks
571 C19E1 15 Global Settlement
571.01 Bent F3 Redesign Q North Station (FCN #3 dt #15)
571.04 16" Waterline Martha Road (FCN No. 54)
571.11 Slurry wail Lost Productivity
571.12 CN-S Open Cut Coustructin Bulkhead
572 C 19E 1 28 North Station rail yard survey support
573 C19E 1 030,015 Vent Building #8 - 36 Drilled Shalls (FCN 1
574 C 19E 1 41 Jet gout soil stabilization (North Station SVW walls)
575 C19E I 056,015 MBTA/McCourt duct relocations/E7 interim power (FCN 18)
576 C 19E I 075 , 015 Soldier pitefRoof girder corrosion protection (FCN 102) - Merged into CR #627.02
577 C 17AA 95 Revise electrical design for CI 5A 1 and Cl SA2 areas as degt7dd in FCNs 116, 116A, 116B and 260 -

578 020112 516
DUPLICATE OF CR #361

Furnish and factory-install undervoltage relays on the line (load) side of eectrical utilization voltage

579 C17AA 526
switchgear equipment in 22 unit substation line-ups

Electrical changes at Ramp ST-SA/CN - DUPLICATE OF CR #387
580 C17A6 629 Electrical equipment work-around for AIS and Dewey Square Thrind (Duplicate of CR #632)
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Cost Recovery Issues

Issue
581

Contract
C17A6

Mod#
100 Precut panel installation conflict in DST

582 C 17A6 203 Relocation of conduit for air intake structure

583 C17AA 815 Northbound leak repair - five traffic conditions - Merged into CR #627.04

584 COI A3 3 Update #1

585 COI A3 7 USPS drilled shafts
586 COI A3 10 Fargo Sheet - connection to haul road
587 COI A3 17 Transport of materials to Quincy
588 C01 A3 100 Pay item overruns
589 COI A3 222 Surface street Mods for Ramp A opening

$90 COI A3 233 Construct road for temp MBTA contractor
591 COI A3 250 Ramp F Opening
592 COIA3 278 Interim extension ofSummerStreet
593 COI A3 366 Scaling of leaks - Merged into CR #627.04
594 C01 A3 Pending Pending A Street Mod and related issues
595 COIA3 336 Fiber optics cable repair
596 COIA3 353 Viaduct Street - fire standpipe revisions
597 C01 A3 280 Castin basin pump operators - Stand-by (CP 377)
598 COI A3 393 Negotiation Package #2
599 C01 A3 402 6" water line for VB 05 hydrant

600 CO 1 A3 403 Negotiation package #313
601 C01 A6 10 Relocation of concrete batch plant
602 COI A6 17 Quantity overruns #1
603 COI A6 519 Casting basin areo/ Super-plug
604 COIA6 580 Access restraint#A/R 1
605 COIA6 586 West service read
606 C01 A7 25 Modification of pedestrian pole color and finish (RFI 58.1, CP 101)
607 C04A2 42 (PCN 78) Mudmat waterproofing revision - Merged into CR #627.03
608 C04A2 69 Fire waterline interference with cerling panel hangers
609 COW 88 Stirrup revision at West Tuunel
610 C04A2 97 (PCN 156R1) Utility modifications at FID Kennedy Avenue
611 C04AZ 152 Drain linelexisting sewer conflict in N. Avenue/Dewatering
612 C04A2 103 Site revisions for EPPS Station
613 C04A2 108 Issue I- Sewer manhole #10 and EDIC information booth conflict - (formerly CR #83)
614 COW 108 Lssuc 2 - Backfill of VB #61ITf
615 COW 49 Sprinkler system pre-action control panel
616 COW 66 Door opening bright change
617 C04A3 87 Door hardware
618 C04A3 5,11 (PCNs 2 and 15) Contract contingency adjustment , changed cofferdam access date (time); different

619 COW 51
site conditions daring caisson installment (time)
(PCN 56R1) Duct mounted smoke detectors

620 COW 12 Enlarge the louver for the generator room
621 COIA6 595 Global Settlement, Ramp I & L Backfill Pour, Pending A Strect/HOV ramp Mod and related issues

622 C19DA 76 Revise design ofconcrcte box guder diaphragms at north and south tower canblever
623 C17A3 199 Ughtening/groundingloop
624 COW 443 Revisions to Amtrak electrical footing 228-178
625 C19DI 631 MWRA 36" sewer repairs
626 C17A6 294 Additional side exhaust ducts

629 C 15A3 334 Generator RM layout and exhaust piping changes
630 C20112 301 Provide additional diesel generator at VB#4 (FCN 242)
631 CI SA3 381 Temporary fire protection and detection for offrcdretar7 area
632 C17A6 629 Direction in rend switchgear submittal comments - DUPE OF CR #580
633 C198A I I IPCS pullouts
634 C 17AA 1026 Regradc Ramp SACS to eliminate pending at low point
635 C08A 1 9,147 Renegotiate pay item 940 . 161 vertical pre-excavation and pay item 140.161 horizontal pre-excavation
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Cost Recovery Issues

Issue
636

Contract

C07AI

Mod#
1 Taxiway "W' pavement overlay, repair of handstand areas and strengthening of utility vaults

637 C07A 1 2 Simple span series 700 ACROW prefab bridge and engineering to design temp bridge detour

638 C07AI 4 Taxiway "W- island modifications

639 C07A t to Accelerate excavation work in the Vent Building area

640 C07A 1 14 Concrete work - time extension; provide and maintain unrestricted access

641 C07A 1 18 Dame fendering system at Bird Island Flats , install rue alarm system, install electrical equipment in

642 C07A I 30

Batter Room of MPA electrical substation and reroute electrical cables along tuand alignment

CLV changes, boat section

643 C07A 1 37 Modifications to interim facilities ventilation , fin protection and drainage
644 C07A1 38 Revised interim facilities power system
645 C07A 1 40 Electrical design changes
646 C07A I 61 Additional electrical work at Govemofs island
647 C07A 1 76 Temp toll plaza and temp emergency response station
648 C07A 1 78 Com ensation to contractor for melliciencies6n acts ex erienc d duri 5 ta k i dil d lp pV e ng pec s an oac ng,

649 C07AI 87
barging and unloading operations

Tunnel roofopenings
650 C07AI 101 Taxiway W Phase 11 revisions
651 C07A I 103 Additional dust control at Gap Gate and at Govermoes Island

652 C07A 1 1 12 Terminal A bandstand repair
653 C07A I 118 Drawing revisions, VB area and utility roondcross passages (coordination issue)
654 C07A 1 135 Tunnel leak repairs at construction joints -
655 C07AI 144 Repairs to boat section drainage
656 CO i 26 Support of excavation (formerly CR #1)
657 COW 31 Rental and unaterials rehandling costs caused by early land transfer from C07A I to C07D (formerly

658 C07A 1 71

CR #2)

Addition of surface mounted conduits to replace conduits shown as being embedded in concrete

659 C07A I 60
(formerly CR #8)

Revised contract limit at station (ITT interface) (formerly CR # 12)
660 C07A I 64 Additional grouting at ITT inter face (formerly CR #35)
661 C09B1 24 Deletion of waterproofing systems -
662 C09131 45 COIA6 coordination east of casting basin
663 C09B I 60 Revise Acess Restraint #2
664 C09B I 69 Stage 11 dredging delay
665 C09BI 75 Concrete crack repair
666 C09B I 80 Renmveldispose soil mnix arisings after dredging
667 C09B 1 97 Temporary west side power
668 C09DI 99 Ramp L SOE design revisim
669 C09Bi 105 Global Settlement
669.1 Changed Conditions Supply Exhaust Pknum Area (CP 71)
670 C09BI I t0 Changed conditions along HZ and ESW-6 walls
671 C09BI 177 Ballast concrete additional work
672 C09B2 125 Global Settlement
673 C09113 286 Firepmoormg of pullboxes outside of plenums
674 COM 178 Additional electrical conduit CO9A7 area
675 C08A I 151 Renegotiate PI 996 .252 - MBTA rdw
676 C08AI 159,202 Acceleration to achieve Milestone 7
676.1 1-90 Bent 5 Seismic Reinfmcing Revisions
676.2 Future Risk - Bent 5 (amunbcrcd as F085)
677 CO8AI 50 Cathodic protection
678 COSA l 73 Telephone signal profiles
679 C08A I 209 Under viaduct paver transfer from C07D2
680 C08A I 190 Neptune Road
681 C08A1 196 Temporary fire protection
682 C05BI 2 Precast polymer concrete panels
683 COSB t 3 Pedestrian guardrail and base plates
684 C05111 4 Narrative addendum changes - CLV redesign
685 C05Bi 7 Revised ceiling penetrations for sign supports
686 C0581 9 Interim electrical families - generator purchase
687 C05BI 10 Revisions to milestones and access restraints
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Cost Recovery Issues

Issue
688

Contract

C05B1

Mod#
16 Ceiling height revs; VB " security gates

689 C05BI 18 Increase interim facilities T&M funding

690 C05BI 19 Core drilling - rebar interference

691 C05B1 25 Enlarge hangar yoke plates (former CR #64)

692 C05BI 27 AFPO - ceiling system and polymer paods

693 C:05B1 31 Tile removal to repair water leaks

694 C05DI 35 Additional LMC & polymer panel intafacm

695 COSBI 42 Resequenced installation of ITT ceiling

696 C05BI 62 Additional the removal and replaccment - BMIP EB outer wall

697 C0581 74 Runovalandieplacetnentofbk-BWurnitels
698 C05B1 92 Cove beams tinder VB #7
699 C05111 110 Excess ceiling paucts due to theoretical dmxssionmg

700 COSBI 85 Relocation of anchor bolts (fames CR #10)
701 C09112 107 TWT ceiling exhaust plenum remodiation

702 C09132 208 FCN for continuation of TWT celing plenum work

703 CI7AA 416 Crack sealing base slab - Meged into CR #628
704 C17AA 440 Milling base slab - Merged into CR #628
705 C17A2 30 Acceleration costs for Pama Pipe system and supports
706 C17AZ 19 C17A2/Cl4C4 Utility interface

707 C 17AA 634 SB leak repair - Merged into CR #627.04
708 C17AA 715 Additional cleaning of wall panels - Merged into CR #627.04
709 C17A9 61 Purchase Street to Atlantic Avenue waterlines crossing

710 C17A6 518 Remove watommin CSP room

711 C17AA 742 Revise £ireproo£mg-itingpullboxes-CI9E1 LC s & S-N
712 C08A I 294 Addition of roadway lighting, for new roadway

713 C19E4 103 Settlement of multiple claims and changes
714 C 18A2 119 Changes due to C I7A6 diesel generator changes

715 C22A9 2 TWT fire detection system rework

716 C22A2 None Alleged additional damages from failure of IPCS (-Honeywell-) regarding payments to MTA

717 C09G2 130
electricians for manually performed tasks

Design issues at X-341pier cap

718 PW Project -Wide Trench Drains issue
718.1 Trench Drains - DWI A
718.2 Trench Drains - D004A

718.3 Trench Drains - D007A

718.4 Trench Drains - DOWD
718.5 Trench Drains - D009A
718.6 Trench Drains -1301911
718.7 Trench Drains - B/PB n Wonsiibiility
719 C09B2 372 Add tunnel lighting and gore signage to the TWT Ramp T-Sf1=A/D grate C20B2

720 C07AI 124 Repair 8-inch fire line in eastbound air flue
721 C07A1 141 Repair 8-inch fire line of westbound supply air pienwn
722 C19E6 41 Pot beating design revisions for Ramp LC-N

723 C19E6 54 Deaalitwdvesso ition ofSN boat wall to accommodate LC-N
724 C2.1A2 Spectacle bland
725 C 17A ] 231 Global W"kWe t - Merged into CR #627
725.1 72" NESI Conflict
726 C19E6 16 Roadway grading plan LC:-N/M-I.
727 C19E1 268 Raise CN-S tumid conduit for 'l v FP clearance
728 C 19F,4 175 Global settiemet t, specifically Issue 24, Glass Block Revisions
729 C17A6 350 Jacobs: Schedule initiatives; CPs 422 and 491. Shared with otherSDCS. See CR #s 738, 739, 740,

741

730 C22A9 55 Implementation of two-way radio system for 1-93 SB. O&M manuals
731 C0982 359 Repair and testing of fire protection systems at I-90
732 C20B1 253 Correct fin alarm zoning in VBI and VB2; relocate detectors out of tunnel plenum and into building

733 C08A 1 299
areas. FCN-120

Ductbank relocation conflict with drilled shaft IANB A/D-1
734 C08A 1 154 Contract-wide utility conflicts
735 C 17A6 3% Asbestos abatement south of Raugi J - CP 556
736 C08A 1 250 Trench drain replacement - FCN 138 (C07C1 transfer) - Merged into CR #718
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Cost Recovery Issues

Issue
737

Contract
C19E6

Mod#
25 Install ductbank watetproofiag requirements at S-N ramp (FCN 20)

738 C17A6 350 DOl lA: Schedule initiatives; Cps 422 and 491. Shared with other SDCS _ See CR #s 729, 739, 740,

741

739 C17A6 350 D009B: Schedule initiatives ; CPs 422 and 491 . Shared with other SDCS . Sex CR #s 729, 738, 740,
741

740 C17A6 350 D017A ; Schedule initiatives; CPs 422 and 491. Shared wide other SDCS . Sex CR #s 729, 738, 739,
741

741 C17A6 350 D022A: Schedule initiatives ; Us 422 and 491 . Shared with other SDCS. See CR #s 729, 738, 739,
740

742 C17A6 400 Jacobs CP 458 Dirt costs of contract change proposals . Shared with other SDCs . See also 743,
744, 745, 746

743 C17A6 400 DO11 A; CP 458 Direct costs of contract change proposals . Shared with other SDCs. See also 742,
744, 745, 746

744 C 17A6 400 D009B: CP 458 Direct costs of contract change proposals. Shared with other SDCs. See also 742,
743, 745, 746

745 C17A6 400 D017A: CP 458 Direst casts of contract change proposals . Shared with other SDCs. See also742,
743, 744, 746

745.12 Revised I5k Volt Pull Boxes
746 C t 7A6 400 D022A. CP 458 Direct costs ofconlract change proposals. Shared with other SDCs. See also 742,

743, 744, 745
747 C09C2 86 CP 114 - Raurp XE Modifications
748 C09A3 12 Various cost proposals within Mod pertaining to VB #1 Access delays and changes
749 C17AA 744 Replace wall panel top connections - Merged into CR #627

750 C17AA 1095 Asphalt pavement grinding - Rideabtlity - Mexgodutto CR #628

751 C 17A6 41 FCN 671CP 51 - Additional requirements AIS transfer switch
752 CI7A6 137 FCN IOVCP 188 - Revisions to jet fan conduit tutting
753 C17A6 350 DOI 8A: FCN 301/CP 491 - Damages related to NBO delays. Shared with other SM. See also CR

#s 729 and 738 - 741.

754 C17A6 216 FCN 315/CP 537 - DST interim fire alarm and carbon monoxide systems
755 C18A2 6 Extra monorail steel
756 C 18A2 63 FCN 55 - Gable end of barrel vault
757 C17A6 539 FCN 3761CP 750 15 KV pup boxes in AIS
758 C18A2 33 Tube steel brace at column line E

759 C 17AA 1076 Project wide leak repair - CSU I I - Merged into CR #627.04
760 C2032 668 Investigate water infiltration at I-90 and I-93 - Merged into CR #627.04
761 C2OB2 634 SL do TL system at Ramp 7-A/D (JFCN 432 and 454)

762 C17A6 400 D018A: CP 458 Direct costs of contractor change proposals. Shared with other SDCs. See also 742,
743, 744, 745, and 746

762.09 Additional ManhokdCatchbasims4CP 1362)
763 C29A 1 128 Platform rodmigrr at Bridge #4 (East) Opcoing/Cr 131
764 C198A 27 Additional conduit between Betts B15 and 833
765 C22A2 811 Final settlement
766 C22A 1 13 Access restraints and milestone date m:visious
767 C22A 1 3 Vehicle loop detectors
768 C22A 1 4 Additional MCS work on South Bowe Haut Road
769 C22A 1 9 Install AM radio radiator win: portal so portal in both inverts
770 C22A 1 16 Incorporation of comments and deficiencies for PS&E
771 C22A i 17 Addition of fire daec ionfalarm equilnn t in VB #6
772 C22A I 18 Addition of fire detection/aUrni equipment in VS #7
773 C22A I 19 Sign changes - South Boston Access to TW'C
774 C22A1 20 Fire alum system in ERS and CMF
775 C22A1 23 Warehouse facilities
776 C22A I 27 Addition of security system in East Boston ERS/ESS
777 C22A 1 36 Provide non-PVC jacketed control cable (foram CR #77)
778 C22A I 40 Relocation of equipm ent and associated signal muting
779 C22A I 46 Access control/security system , telephone system and fire alarm system tic-in for ERS #2 in South

780 C22A 1 59

Boston

Specification and drawing changes
781 C22A1 195 Warehousing
782 C22A 1 234 Fire detection system deficiencies at VB #6 and VB #7
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Cost Recovery Issues

Issue

783

Contract
C22A2

Mod#
200 Revised access restraints and tm'testone dates

784 C22A2 252 Direct Costs ofcoutractor Change proposals

785 C22A2 9 Equipment cabinet support frames (FCNs 37, 38, 39, 40, and 42)
786 C22A2 430 Simulcast installation

787 C22A2 461 Correct two-way radio distortion

788 C22A2 466 13000: Extend software engineering support

789 C22AZ 352 Loop detector replacement - Section II Mod not yet tinalaed
790 C09B2 364 Wabocrete at superplug joints and plentmt teak proofmg
791 C198A 90 Leak injection roof walljoints - CASB & CANB tunnels Merged into CR #627.04

792 COSAI 316 Cult out and dispose of ACM from COSA I @ Subaru
793 C09D2 20 Seawall revisions at Screen House

794 C21C2 71 Final settlement.
795 C 17A6 845 Anticipated ACM and utility impacts to drain line installation

796 C17A3 99 Revised Dwgs. & Spec. of Conformed Contract Documents Per Update No. 7
797 C 17A3 43 Revise Drawings and Specifications of Conformed Contract Documents per Update #4
798 C17A3 55 Revise Drawings and Specifications of Conformed Documents per Update #6
799 C17AA 1190 Winter Maintenance Support - Merged into #CR 627.04
800 C 19BA 52 Enlarge Cable Anchorage Openings at Zakim Bridge
801 C09A4 999 Thrust Pit claim

802 C17AA 353 Modify Exhaust Ducts VB #4 - New Computer Model
803 C17AA 9% Southbound Leak Repair - Live Traffic Conditions. Merged into CR #627.04
804 C17AA 1151 South Bay Mall Scope Transfer - C09C2

805 C17AA 1222 'Repair ? troproofing Due to Leaks CSU-11 .5 - Mcrgod into CR #627.04

806 C22A1 306 Final Settlement - I-901TWT Furnisbiltwalt IPCS
807 CI8A2 8 Equipment Access Hatcb (FCN #001 , RFI #0005)
808 C I SA2 87 New Fire Enclosure Around Access Hatch Opening (FCN No. 79)
809 CIRA2 127 Elevator Shaft Walllnfill (FCN.No_61)

810 C18A2 9 Transfer Girders Fabrication Delay

811 CI8A2 29 Standby Switchgear Room #302 (KW No. 46)

812 C18A2 76 Standby Electric Room Additional Ceiling (FCN 72)
813 CISA2 35 T31 Granite Anchors
814 C18A2 67 600V Rated Wires & Cables (FCN 66)
815 CI8A2 97 Revise Granite Support Analysis (RH 193)
816 CI8A2 98 Coordination With C22A9, Hardware and Security (FCN 85)
817 CI8A2 105 Door Height Adjustment (FCN No. 97)

819 C20B1 281 Global Settlement

819 C09A4 4% FCN 588 - Pullbox Cover Fireproofing

627 PW Project Wide Waterpmofnglssue
627.1 Waterprooing - Leaks due to Design Errors on C19E1 and C1 JAI
627.3 Warerpaooing - Materials

627A Waterprooing - Corrosion

628 PW Prrtject Wide Pavement Issue
820 PW none Project-wide delay
820.5t Potential Project Wide Acceleration Recovery - Project

820.b Potential Elements of Project Wide Delay Recovery - D017A
820.c Potential Elements of Project Wide Delay Recovery- D015A
820-4 Potential Elements of Project Wide Delay Recovery - D022A

FO81 COSA i Replace Lighting Circuit and. Feeders

F082 C08A i Estimated Claim
F083 C08A 1 Un-approved Mods currenhy listed in Oracle
F084 C08A I Anticipated Engineering Claim

F085 CO8A 1 Bent - 5' (tenurnbering of 676.2)
FI51 CI5A3 EstimatedClaitn-Impacts resulting from electrical changes
F152 C15A3 Un-approved Mods
F171 C 17A6 Un-approved Mods
F172 C17A6 Estimated Claim-Impacts resulting from changes
F173 C17A9 Underpinning

F174 C 17A9 Acceleration due to Underpinning
Fig] C 17A6 Anticipated Delay Claim for CR #580 - Electrical equipment work-around for AIS and Dewey Square

Tunnel.
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Cost Recovery Issues

Issue Contract Mod#
F191 C19E6 Un-approved Mods
F192 C19E6 EcWmted Clean-Impacts remking from cbxnges
F701 C2OB2 15kv Cable Rework 8 AIS Vault
F2M C2OB2 Unapproved Mods
F221 C22A2 Funue cost I-90/1-93 radio system
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